Project Status Report - WSDOT Highway Construction Projects - 2003 Transportation Fundlng Package (Nickel)
03- 09-1

Highway Project Delivery Summa - 07-0 -

g y J Y Y . 1/05 1/06 1/07 1/08 1/09 1/10 1/11 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) : : : : : : : :
SR 3/SR 303 Interchange (Waaga Way) - New Ramp I EN' RW
PIN: 3003418 03-05 0507  07-09  09-11 11413 Total =

Baseline Budget * 3179 12,000 0 0 0 15,179
Adjusted Budget 3179 12,000 0 0 0 15,179 ~Baseline
Net Change 0 0 0 0 0 0 Current
| EN AD | :
| RW :
Project Définition completed in ptior biennium. :
I-5, Port of Tacoma Rd to King Co Line [ il &
PIN: 300504B 03-05 0507  07-09  09-11 11413 Total i
Baseline Budget * 3800 2800 13178 13,845 0 33,623
Adjusted Budget 3800 2800 13178 13,845 0 33,623 ~Baseline
Net Change 0 0 0 0 0 0 Current
' | EN
RW

I-5/SR 16 Interchg / 38th St Interchg, Core HOV

PIN: 300567A 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 0 0 40600 62820 52,148 155,568
Adjusted Budget 0 0 40,600 62,820 52,148 155,568 *Baseline
Net Change 0 0 0 0 0 0 Current

I-5, S 48th to Pacific Avenue - Core HOV

PIN: 300568A 03-05 0507  07-09  09-11 1113 Total
Baseline Budget* 15641 47,690 28,704 0 0 92,035
Adjusted Budget 15641 47690 28,704 0 0 92,035 “Baseline
Net Change 0 0 0 0 0 0 Current

I-5, Grand Mound to Maytown - Widening

Project Dé:finition completed in p:rior biennium. Prelimin:ary Engineering was started in prior bienniun1:.

5]

Preconstrijction activities funded: with non-Nickel funds§

AD |

AD |

Preconstrilction activities funded: with non-Nickel funds§

RW g
EN | AD |

PIN: 300581A 03-05 0507  07-09  09-11 11413 Total
Baseline Budget * 1256 1894 28341 41724 0 73,216
Adjusted Budget 1,600 1894 27,997 41,724 0 73,216 ~Baseline
Net Change 344 0 -344 0 0 0 Current

In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. As a result, the amount in the 03-05 and 07-
09 biennium's were in the process of being adjusted during this quarter. The final proposed expenditure plan will be will be
reflected in the next report.

EN | AD |
i i i RW |
Project Définition completed in ptior biennium. Prelimidary Engineering startedl in prior biennium.

Milestones

Legend

NOTE:
Washington State . . .
'7’ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). Project Definition Complete
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering
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of a construction season and the advertisment date is now scheduled for January 2005.
Preconstrilction activities funded: with non-Nickel funds§

Highway Project Delivery Summa 03-05 05-07 07-0 -
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (Dollars in Thousands - Nickel Funds Only) 1END Q4 : : : ' : ' : : :

SR7/SR 507 to SR 512 - Safety ‘:EI :
PIN: 3007068 0305 0507 0709 0911 1113 Total ‘ i
Baseline Budget * 9,300 0 0 0 0 9,300 i
Adjusted Budget 1,002 8,298 0 0 0 9,300 **Baseline
Net Change -8298 8298 0 0 0 0 Current
WSDOT is requesting that most of the expenditures planned for 03-05 be delayed to the 05-07 biennium. This delay was :
requested by local and state elected officials to allow time to pursue funding for landscaping and other desirable adjuncts to the i [ [ I
project. In addition to this delay, two landowners have filed a lawsuit against the project. The current delay has resulted in the loss E :
[RW] ¢

SR 16, Burley Olalla Interchange & [0
PIN: 301632A 0305 0507  07-09 0911 1113 Total i § io[PE ; i i : :
Baseline Budget * 0 925 2,355 11,786 0 15,066 E E i [P0 § g
Adjusted Budget 0 925 2355 11,786 0 15,066 *Baseline
Net Change 0 0 0 0 0 0 Current
PD
PE g
| EN AD |
RW g
SR 16/I-5 to Tacoma Narrows Bridge - HOV : RW
. i EN | AD |
PIN: 301636A 0305 0507 0709 0911 1113 Total ; :
Baseline Budget* 51488 31,202 0 0 0 82,780
Adjusted Budget 22660 47,500 12,620 0 0 82,780 *Baseline
Net Change 28828 16208 12620 0 0 0 Current

This project was advertised for bid in March 2002 with an anticipated bid opening date of May 2004. The bid opening of this
project has been delayed due to appeals filed on permits needed for this project. The current delay resulted in the loss of a
construction season. This delay may also impact HOV lane connectivity with the new Tacoma Narrows Bridge project.

Project Dé:finition completed in p:rior biennium. Prelimin:ary Engineering starteii in prior biennium. Miiestones to be adjusted in future quarter.

SR 16, 36th St to Olympic Dr NW, Core HOV

PIN: 3016388 0305 0507  07-09 0911 1113 Total

Baseline Budget * 49 7,696 0 0 0 7745

Adjusted Budget 3,921 3,824 0 0 0 7,745 *Baseline

Net Change 3872 -3872 0 0 0 0 Current
The 2003 LEAP list identified only one SR 16, HOV project. The 2004 leap list shows this same project under two line items. The :
expenditures shown reflect this change. However, there is no change to overall project cost of $90.5 million ($82,780 and $7,745). i : .

AD |
Preconstrilction activities funded: with non-Nickel funds§

US 101, Dawley Road Vicinity to Blyn Hwy 5 ! Ei
PIN: 310101F 0305 0507 0709 0911 1113 Total i i i i 1 i

Baseline Budget * 0 0 600 1,273 0 1873 i i i i !

Adjusted Budget 0 0 600 1,273 0 1,873 **Baseline i i

Net Change 0 0 0 0 0 0 Current : : : : : :

| | | | s
AD |
Preconstrilction activities were flélnded with non-Nickel i:unds.
s NOTE: Milestones Legend
Washington State . . .
';’ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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03- 07-0 09-11

Highway Project Delivery Summa -
g yrrol Y Y : 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (DOllarS in Thousands - Nickel Funds Only) :m : : : . ' . : : :
US 101, Gardiner Vicinity - Truck Lane ' !EE
PIN: 310102F 03-05 0507  07-09  09-11 1113 Total !
Baseline Budget * 0 0 300 1,576 0 1876 [P0 ]
Adjusted Budget 0 0 300 1,576 0 1,876 **Baseline : |
Net Change 0 0 0 0 0 0 Current |
= [#o]
: Some Prel:iminary Engineering w:as funded with non-NicEkeI funds.
US 101, Corriea Rd Vicinity to Zaccardo Rd ;
PIN: 3101558 0305 0507 0709 0911 1113 Total i
Baseline Budget * 0 0 101 326 0 428
Adjusted Budget 0 0 101 326 0 428 *Baseline 5
Net Change 0 0 0 0 0 0 Current
Preconstrijction activities were flélnded with non-Nickel i:unds.
US 101, Blyn Vicinity - Passing Lanes |
PIN: 3101668 0305 0507 0709 0911 1113 Total ;
Baseline Budget * 0 0 1,576 0 0 1,576 :
Adjusted Budget 0 0 1,676 0 0 1,576 *Baseline :
Net Change 0 0 0 0 0 0 Current :
: Preconstrijction activities were fl.flnded with non-Nickel i:unds.
\PSIE 13?gé033§ob0b Creek - Fish Passage i i:EN 5]
: 03-05 05-07 07-09 09-11 1113 Total i [PE : :
Baseline Budget * 330 947 0 0 0 1277 | PD ' g
Adjusted Budget 330 947 0 0 0 1,277 *Baseline !
Net Change 0 0 0 0 0 0 Current :
PD !
| EN
Right of V\an not required.
SR 112, Hoko-Ozette Road - Safety L
. AD |
PIN: 3112188 03-05 0507  07-09  09-11 1113 Total ] !
Baseline Budget * 0 0 844 214 0 1,058
Adjusted Budget 0 0 844 214 0 1,058 **Baseline i
Net Change 0 0 0 0 0 0 Current :
AD | :
Preconstrilction activities were flélnded with non-Nickel i:unds.
A s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete

31-Aug-04 02:23 PM
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Highway Project Delivery Summa -
g yrrol vy vy . 1/04 1/05 1/06 1/07 1/08 1/09 110 1/11 112 113
Through June 2004 (DOllarS in Thousands - Nickel Funds Only) :m : : : . ' . : : :
SR 160/SR 16 to Longlake Road Vicinity Z ; [rw —
PIN: 3160068 03-05 0507  07-09  09-11 1113 Total i f[PE] 2o
Baseline Budget * 0 0 1446 1910 0 3,356 i i
Adjusted Budget 1,576 0 0 1,910 0 3,486 **Baseline
Net Change 1576 0 -1446 0 0 130 Current
In developing WSDOT's 05-07 budget, there is a projected shortfall of pre-existing funds. As part of the strategy to resolve this
shortfall, some Nickel funds have been advanced to maintain the projects schedule. A data entry error was made in this report i I
which resulted in a discrepancy between this report and the Gray Notebook. The corrected expenditure plan will be reflected in IE
next quarterly report. AD |
i i i i i RW
: Project definition completed in ptior biennium. Some pteconstruction activities were funded with nori-Nickel funds.
SR 161/SR 167 Eastbound Ramp - Safety ;
PIN: 316109A 0305 0507 0709 0911 1113 Total i
Baseline Budget * 0 0 1,906 0 0 1,906
Adjusted Budget 0 0 1,906 0 0 1,906 *Baseline :
Net Change 0 0 0 0 0 0 Current i
Preconstrijction activities were flélnded with non-nickel if-unds.
SR 161, 204th Street to 176th Street |
PIN: 316114A 0305 0507 0709 0911 1113 Total ;
Baseline Budget * 3,265 9,274 0 0 0 12,539 :
Adjusted Budget 500 9,274 0 0 0 9,774 *Baseline :
Net Change -2765 0 0 0 0 -2,765 Current
This reduction was proposed in the June 2003 Gray Notebook and adopted as part of the 2004 Supplemental Budget. However, :
this change was not reflected in the 2004 LEAP list. As a result, these dollars reflect a reduced expenditure plan in 2003-2005 for ! !
the SR 161, 204th to 176th Street project and an increase expenditure in the 05-07 biennium on the SR 161, 234th to 204th Street :
project. The 234th to 204th Street project does not show a technical correction because it was listed correctly the the 2004 LEAP P AD |
list. K i i H
: Preconstrijction activities are furi:ded with non-Nickel fu:hds.
SR 161, 36th to Jovita - Widening [RW
PIN: 316118A 0305 0507 0709 0911 1113 Total i PE :
Baseline Budget * 580 3,500 6,180 9,200 0 19,460 [ PO |
Adjusted Budget 580 3,500 6,180 9,200 0 19,460 *Baseline
Net Change 0 0 0 0 0 0 Current :
i 7o
Z PE : i
: AD |
: : I :
: Some preéonstructlon activities lunded with non-| N|ckel funds Environmental Doc completed in prlor biennium.
SR 161, 234th St to 204th Street E —
] AD |
PIN: 316119A 03-05 0507  07-09  09-11 1113 Total = !
Baseline Budget * 6,142 3,408 27 38 0 9,615 i
Adjusted Budget 6,142 3,408 27 38 0 9,615 **Baseline i
Net Change 0 0 0 0 0 0 Current :
(See note on related project: SR 161/204th Street to 176th Street) '
AD i
Preconstrilction activities were flélnded with non-Nickel i:unds.
s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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Highway Project Delivery Summa 03-05 05-07 07-0 09-
g y y Yy Yy 1/04 1/05 1/06 1/07 1/08 1/09 1/10 1/11 112 113

Through June 2004 (Dollars in Thousands - Nickel Funds Only)

SR 304/SR 3 to Bremerton Ferry Terminal

PIN: 3304038 0305 0507 0709  09-11 1113 Total
Baseline Budget * 11,000 0 0 0 0 11,000
Adjusted Budget 11,000 0 0 0 0 11,000 **Baseline
Net Change 0 0 0 0 0 0 Current

Preconstrilction phase not requiléed. Thisisa Non-WSIJ:OT lead project. WSDG:)T’s responsibility is td: administer the distrib@tion of funds.

SR 410, 214th Ave E to 234th - Widening Ei
PIN: 341015A 0305 0507 0709 0911 1113 Total :
Baseline Budget * 0 1,700 4,300 0 0 6,000 :
Adjusted Budget 0 1,700 4,300 0 0 6,000 **Baseline
Net Change 0 0 0 0 0 0 Current
AD |
Preconstrijction activities funded: with non-Nickel funds§
s NOTE: Milestones Legend
7- Washington State . . .
V/@ Department of Transportation » Baseline budget is the 2004 Supplemental Budget (Nickel funds only). . Project Definition Complete Right of Way Certification |:| Preconstruction Phase Milestone Advance
« Baseline milestones are based on the 20083 Legislative Transportation Package (Nickel funds only).
Preliminary Engineering Advertisement |:| Construction Phase Milestone Delay
E Environmental Documentation Complete Open to Traffic - Work Complete m Milestone Complete
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